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Total Cost at 2-24-61 4,032,145 %
Escimated Cost to Complete from 2-24-61
{Includes 733,031 Commitments)
“ngineering Laber and Overhead 31,780,005
Hanufacturing Labor and Overbhead
Cptical Labor and Overhead 180,570
“echanical Labor and Overhead 45,08%
fuality Comtrel Labor aad Cverhead 54,4590
$2,091,15%
Material 1,355,526
Travel 99,200
Total $3,545,876
G & & on sbove 708,173
Total iscimated Cost to Complete 6,233,031
Total Estimates Cost at Completion $8,288,196
Total Estimated Cost now on Comtraet 318,351
$1,5909,839
* Inclucded in sbove sre following items considered chauge in scope:
1. Hecorders $ 7,260
2. Vacuw Purnace Addition 17,000 25 YEAR RE-REVIEW
3. Veblicle Changes 24,000 o
4. Computer Anticipation 30,000 we
Total $78,260
Fee B4% — 5,652
TUIAL $1,916,451
#% {ost Breakdown Attache:
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ATTACHMENT "'B"
Through Estimate Total Document
to Est. at #111

2-24-61 Complete Completion Amendment Variance
Engineering $1,927,105 $1,780,005 $3,707,110 §2,651,193 $1,055,917
Optical Manufacturing 152,266 181,570 333,836 260,129 73,707
Mechanical Manufacturing 36,794 45,085 81,879 132,000 (50,121)
Quality Control 18,602 84,490 103,092 87,000 16,092
Total Labor & Overhead §2,134,767 $2,091,1350 84,225,917 $3,130,322 $1,095,595
Purchases 1,013,824 1,239,893 2,253,717 1,641,775 611,942
Raw Glass 144,781 115,633 260,414 388,200 (127,786)
Iravel 25,800 99,200 123,000 153,000 (30,000)

$3,319,172 93,545,876 $6,865,048 $5,315,297 $1,549,751
G&A 713,973 709,175 _1,423,148 _1,063,060 360,088

$4,033,145 $4,255,051 $8,288,196 $6,378,357 $1,909,839
Fee 351,807 197,005 548,812 542,160 6,652

$1,916,491

CMH: pma
4-3-61




Approved For Release 2010/06/09 : CIA-RDP67B00511R0001001 80055-2

PR . LT
2 2

N7 yis Y
LS By
ATTAGRGNY “e"
Total ¥stimated Cost 8t Complefion .oeeecocecmne §8,283,196
Tcux‘ Fee 0 A A o A N M
?&ul - - - . tndad ” ] 837 ’m
Total Estimated Cost mow on Comtract s ——— _QAggg‘QQZ
Total Additional R‘q‘itmt - D D PO WA O 51(91‘."1
Present fundiag Limitatiom e ene - wen 5,953,436
M&itim}. Fmﬁlns w:‘a P I e 2'881'512
Required prior to 30 Jume 1961 - —— -0 -
Required prior te 30 June 1962 s -~ 2,571,572
fsquired after W June 19862 Y - 310,000
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VEMICLE MOTION COMPUTER
Bate lHourg Pollars  Total |Hours Dollars Total

Engineering 5.60 1,500 $8,400 1,000 §5,600
Design and Drafting 4.25 500 2,125 500 2,125
Model $Shop 3.20 100 340 300 __960
Total Engineering Labor $10,865 § 8,685 j
Engineering Overhead 3.95 2,100 8,233 1,800 1,110
Total Engineering Cost $19,160 $15,795
Purchased Parts 840 ~10,203
Prime Cost $20,000 $25,000
G & A Expense (20%) 4,000 —3,900
Total Cost $24,000 $30,000
Pee (83%) —22040 —2a330
Totsl $26,040 332,530
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